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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 4 $258,349.60ADAMS & SMITH INC $12,917.48 $245,432.12 05/31/2002
*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 5 $210,340.58 $10,517.03 $199,823.55 06/17/2002
OLY-9999(291)                   VARIOUS LOCATIONS SLV AREA 1       4 $34,685.28ALLSTATE CONSTR INC ($44,274.11) $34,685.28 06/21/2002
STP-1670(2)5                    NOTOM ROAD            3 $269,827.50BROWN BROTHERS CONSTRUCTION CO. $13,491.38 $256,336.12 06/04/2002
SP-9999(551)                    SR-35, SR-40, SR-88, SR-121, & SR-191 7 $7,940.85BURDICK PAVING ($52,421.12) $7,940.85 06/21/2002
STP-2788(1)0                    1500 WEST; US-40 TO NORTH CITY LIM 6 $44,531.56 $2,226.58 $42,304.98 06/04/2002
BHF-0024(26)95                  TWO BRDG ON SR-24 OVER FREMONT 1 $109,596.23CODY EKKER $5,479.81 $104,116.42 06/17/2002
SP-0074(1)2                     SR-74; 1120 NORTH, AMERICAN FORK 4 $672,534.59COP CONSTRUCTION CO $33,626.73 $638,907.86 06/26/2002
NH-0028(2)8                     SR-28, NORTH OF FAYETTE TOWARDS 1 $96,391.48COX ROCK PRODUCTS INC $4,819.57 $91,571.91 05/31/2002
SP-9999(566)                    THREE LOCATIONS IN REGION ONE 8 $0.00CVE CONSTRUCTION INC ($4,660.80) $0.00 06/21/2002
*SP-0189(6)14                   SR-189; VIVIAN PARK TO WASATCH CO 3 $1,034,990.04DONALD B MURPHY CONTRACTORS $51,749.50 $983,240.54 06/13/2002
SP-0067(1)0                     LEGACY PARKWAY 18 $3,082,985.46FLUOR AMES KRAEMER, LLC $154,149.27 $2,928,836.19 06/13/2002
NH-0040(38)60                   US-40; CURRANT CREEK TO TABIONA 2 $369,356.91FREHNER CONSTR CO INC $18,467.85 $350,889.06 06/13/2002
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 11 $63,581.13 $3,179.06 $60,402.07 06/17/2002
NH-0040(37)18                   US-40, FROM HEBER CITY EASTERLY 2 $1,610,729.42GENEVA ROCK PRODUCTS INC $80,536.47 $1,530,192.95 06/19/2002
STP-0265(4)1                    UNIV. PARKWAY; 400 WEST TO 200 EA 1 $145,347.57 $7,267.38 $138,080.19 06/13/2002
BRO-LC53(15)                    MAN O'WAR BRIDGE, BLOOMINGTON 1 $248,844.85GERBER CONST INC $12,442.24 $236,402.61 06/13/2002
SP-84-6(31)81                   C-457; I-84 OVER I-15 2 $696.00 $34.80 $661.20 06/24/2002
SP-84-6(31)81                   C-457; I-84 OVER I-15 1 $5,605.00 $280.25 $5,324.75 05/31/2002
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 9 $415,288.62GILBERT WESTERN CORP $20,764.43 $394,524.19 06/13/2002
SP-0006(41)199,NH-0006(15)196   SR-6; SPANISH FORK CANYON             2 $1,315,409.64 $65,770.48 $1,249,639.16 06/03/2002
IM-80-4(83)169                  ECHO JCT TO CASTLE ROCK                14 $1,793,599.67GRANITE CONSTRUCTION CO OF UT $89,679.98 $1,703,919.69 06/03/2002
OLY-0001(009)                   UTAH OLYMPIC OVAL PARK & RIDE LO 5 $4,300.44 $215.02 $4,085.42 06/13/2002
OLY-0001(010)                   SOLDIER HOLLOW PARK & RIDE LOT  9 $85,638.41 $4,281.92 $81,356.49 06/13/2002
SP-0013(28)18                   SR-13 NEAR I-15 ELWOOD INTERCHAN 3 $4,809.22 ($8,556.18) $4,809.22 06/26/2002
SP-0039(8)0                     SR-39 AT 4700 WEST 5 $1,682.34 ($1,800.31) $1,682.34 06/26/2002
SP-0053(2)0                     24TH STREET; B AVENUE TO I-15 IN O 4 $101,508.41 $5,075.42 $96,432.99 06/13/2002
SP-0053(2)0                     24TH STREET; B AVENUE TO I-15 IN O 3 $71,236.02 $3,561.80 $67,674.22 05/31/2002
STP-0037(1)10                   4000 SOUTH 4700 WEST, WEBER COU 2 $116,475.78 $5,823.79 $110,651.99 05/31/2002
STP-1342(2)0                    PRICE MAIN STREET; CARBON AVE TO 1 $212,790.45H E DAVIS CONSTRUCTION, INC $10,639.52 $202,150.93 06/19/2002
STP-1342(2)0                    PRICE MAIN STREET; CARBON AVE TO 2 $224,572.49 $11,228.62 $213,343.87 06/19/2002
ISTP-70-2(38)86                 I-70 EB; FREMONT JCT TO MOORE INT 4 $7,213.54HALES SAND & GRAVEL INC ($18,835.05) $7,213.54 06/21/2002
STP-0089(57)116                 PANGUITCH MAIN STREET                    3 $423,785.62HAMILTON BROS ELECTRIC INC ($9,696.23) $423,785.62 06/24/2002
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SP-0036(19)56                   SR-36 AT VINE, 200 N, 400 N, 1280 N, T 5 $175,131.24HIDDEN PEAK ELECTRIC CO INC $8,756.56 $166,374.68 06/24/2002
SP-9999(580)                    FOUR LOCATIONS IN REGION 2           5 $47,902.35 $2,395.12 $45,507.23 05/31/2002
SP-9999(580)                    FOUR LOCATIONS IN REGION 2           6 $74,469.51 $3,723.48 $70,746.03 06/24/2002
ISTP-15-6(138)277               I-15 LEHI INTERCHANGE LANDSCAPIN 2 $63,528.49HILLS CONSTRUCTION $3,176.42 $60,352.07 06/04/2002
ISTP-15-6(138)277               I-15 LEHI INTERCHANGE LANDSCAPIN 3 $29,934.53 $1,496.73 $28,437.80 06/19/2002
ISTP-70-3(40)120                I-70, GHOST ROCKS TO SPOTTED WO 3 $4,734.48INTERMOUNTAIN SLURRY SEAL INC ($24,003.88) $4,734.48 06/21/2002
OLY-9999(289)                   VARIOUS LOCATIONS IN REGION 1     5 $0.00INTERSTATE BARRICADE ($15,501.03) $0.00 06/21/2002
SP-0089(67)38                   SR-89 4 ($7,910.91)INTERSTATE ROCK PRODUCTS INC ($22,406.28) ($7,910.91) 06/26/2002
STP-0006(12)172                 VMS PROJECT IN SPANISH FORK CAN 4 $2,983.93ITS ENGINEERS & CONSTRUCTORS ($8,506.55) $2,983.93 05/31/2002
STP-0006(16)171                 SR-6; VARIOUS LOCATIONS, I-15 TO P 4 $58,156.72 $2,907.84 $55,248.88 06/17/2002
BRO-LC49(44)                    UTAH COUNTY BRIDGES, PHASE TWO 4 $73,439.22J D MCNEIL CONST INC $3,671.96 $69,767.26 06/13/2002
HPP-0172(2)3                    5600 WEST; 3300 SOUTH TO 2100 SOU 14 $195,267.56 $9,763.38 $185,504.18 06/04/2002
SP-9999(568)                    VARIOUS LOCATIONS, REGION TWO 3 $121,310.86 $6,065.54 $115,245.32 06/03/2002
STP-9999(245)                   VARIOUS LOCATIONS IN REGION TWO 1 $68,424.17 $3,421.21 $65,002.96 06/03/2002
OLY-0001(018)                   REGION ONE WIDE                                 5 $0.00KAPP CONSTRUCTION ($8,487.39) $0.00 06/21/2002
SP-0030(28)106                  SR-30; FROM BOX ELDER/CACHE COU 3 ($457.34)KLOEPFER ($2,653.00) ($457.34) 06/21/2002
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 1 $464,712.62LAFARGE NORTH AMERICA INC $23,235.63 $441,476.99 06/03/2002
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 2 $265,337.45 $13,266.87 $252,070.58 06/17/2002
NH-0191(12)87                   JCT SR-211 TO RP 93 NORTH OF MON 1 $386,300.15LEGRAND JOHNSON CONST CO $19,315.01 $366,985.14 06/13/2002
SP-0142(1)0                     SR-142; FROM SR-23 TO SR-91 4 $13,460.43 ($64,297.36) $13,460.43 06/25/2002
SP-0191(37)49                   SR-191 2 $2,907.78 $145.39 $2,762.39 05/31/2002
STP-0237(2)1                    INTERSECTION; 1800 NORTH & 800 EA 3 $129,951.58 $6,474.24 $123,477.34 06/24/2002
STP-0237(2)1                    INTERSECTION; 1800 NORTH & 800 EA 2 $141,879.79 $7,093.99 $134,785.80 06/17/2002
STP-1192(1)0                    CENTER ST; 400 EAST TO MOUNTAIN 12 $33,595.22 $1,679.76 $31,915.46 06/26/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 14 $441,136.23MEADOW VALLEY CONTRACTORS $22,056.81 $419,079.42 06/24/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 13 $251,967.69 $12,598.38 $239,369.31 06/13/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 12 $549,801.50 $27,490.08 $522,311.42 06/03/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 14 $261,330.88 $13,066.54 $248,264.34 06/24/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 13 $332,849.63 $16,642.48 $316,207.15 06/20/2002
STP-0089(41)278                 US-89; SOUTH TO NORTH MAPLETON 4 $510,095.18 $25,504.76 $484,590.42 06/13/2002
SP-9999(600)                    TRAFFIC STRIPING IN REGION TWO 7 $46,419.72MOUNTAIN WEST STRIPING $2,320.99 $44,098.73 06/13/2002
*SP-15-6(31)270                 UNIVERSITY PARKWAY INTERCHANG 25 $13,040.78RALPH L WADSWORTH CONSTR CO INC $0.00 $13,040.78 06/20/2002
*SP-15-7(156)293                11400 SOUTH INTERCHANGE & ASSOC 7 $167,778.79 $8,388.94 $159,389.85 06/13/2002
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BHO-LC49(60)                    UTAH CO. BRIDGES, PHASE ONE, KYU 3 $147,302.60RALPH L WADSWORTH CONSTR CO INC $7,365.13 $139,937.47 06/13/2002
OLY-9999(293)                   VARIOUS LOCATIONS IN SUMMIT COU 4 $2,874.83 ($45,159.15) $2,874.83 06/21/2002
STP-0140(13)2                   EAST JORDAN CANAL; 550 W 14600 SO 4 $130,471.98 ($13,211.99) $130,471.98 06/13/2002
STP-9999(250)                   1000 EAST TO 1400 EAST & 500 WEST 3 $9,929.09 $496.45 $9,432.64 06/26/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 9 $391,966.48 $19,598.32 $372,368.16 06/17/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 8 $268,439.54 $13,421.98 $255,017.56 06/04/2002
STP-0030(13)120                 INTERSECTION; SR-30 & SWEETWATE 2 $58,810.41S & L EXCAVATING $2,940.52 $55,869.89 06/13/2002
SP-9999(603)                    FLAGGING SERVICE IN RICHFIELD DIS 5 $7,046.07S O S STAFFING SERVICES $352.30 $6,693.77 06/13/2002
SP-9999(614)                    TRAFFIC SIGNAL AT SR-92 & 6000 WES 4 $6,997.72SORENSEN (CRAIG F) CONSTRUCTION INC $349.89 $6,647.83 06/13/2002
SP-9999(612)                    FLAGGING SERVICE IN PRICE DISTRIC 10 $8,076.25SOS STAFFING SERVICES $403.81 $7,672.44 06/24/2002
SP-9999(598)                    SR-106, 108, 107, 134, 60, 204, 53, 91,10 3 $3,634.26AKER & PARSON COS INC DBA JACK B PAR ($3,858.45) $3,634.26 06/21/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 10 $769,847.87AKER & PARSON COS INC DBA STAKER PA $38,492.39 $731,355.48 06/26/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 8 $1,531,019.59 $76,550.98 $1,454,468.61 06/03/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 9 $1,101,025.52 $55,051.28 $1,045,974.24 06/13/2002
STP-0089(38)318                 STATE STREET; 6400 SOUTH TO 4340 3 $852,833.05 $42,592.84 $810,240.21 06/03/2002
STP-0171(12)8                   SR-171, 3300 SOUTH; REDWOOD ROA 1 $504,682.50 $25,234.13 $479,448.37 06/04/2002
STP-2932(2)0                    1200 EAST IN LEHI; SR-89 / SR-73 INTE 1 $110,606.93 $5,530.35 $105,076.58 06/04/2002
STP-9999(309)                   SR-181 & SR-68; THIN OVERLAY 1 $338,588.85 $16,929.44 $321,659.41 06/26/2002
SP-9999(599)                    TRAFFIC CONTROL - UDOT REGION T 9 $7,987.24UTAH BARRICADE $399.36 $7,587.88 06/19/2002
SP-9999(576)                    I-15, SR-75, SR-145 & SR-89, ROTOMIL 5 $22,405.25VALLEY ASPHALT INC ($13,073.79) $22,405.25 06/05/2002
NH-STP-0089(11)90               NORTH GLENDALE TO LONG VALLEY 15 $407,517.16W W CLYDE & CO $20,375.86 $387,141.30 06/04/2002
NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK J 4 $240,958.71WADSWORTH BROS CONST CO INC $12,047.94 $228,910.77 06/17/2002
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 6 $658,064.83 $32,903.24 $625,161.59 06/13/2002
STP-1482(1)2                    200 SOUTH AND UNION PACIFIC RAILR 26 $43,667.56 $0.00 $43,667.56 06/26/2002
STP-0198(1)166                  SR-198, PAYSON TO SPANISH FORK   3 $702,761.85WESTERN QUALITY CONCRETE INC $35,138.09 $667,623.76 05/31/2002
SP-0089(61)133                  PANGUITCH TO JUNCTION OF SR-20 4 $113,312.29WESTERN ROCK PRODUCTS CORP $5,665.61 $107,646.68 06/26/2002
SP-0009(7)19                    HURRICANE BRIDGE NEAR QUAIL CRE 4 $72,114.99WEYHER CONSTRUCTION COMPANY LLC $3,605.75 $68,509.24 06/04/2002
SP-0009(7)19                    HURRICANE BRIDGE NEAR QUAIL CRE 5 $65,684.36 $3,284.22 $62,400.14 06/24/2002
STP-2290(2)10                   1300 SOUTH; 1700 EAST TO FOOTHILL 1 $127,819.49WORKMAN CONSTRUCTION CO $6,390.97 $121,428.52 06/13/2002
SP-0014(17)39                   SR-14; WEST OF LONG VALLEY JUNCT 1 $79,879.81ZZZUNITED RENTALS $3,993.99 $75,885.82 06/13/2002

Totals $25,448,452.68$940,596.66$26,750,452.01
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